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• No changes are recommended for the OTC Policy 

compliance schedule at this time

• Resource, infrastructure, and reliability needs to be 

continually assessed by:

– California Public Utilities Commission (CPUC)

– California Independent System Operators (CAISO)

– California Energy Commission (CEC)

OTC Progress and 

Reliability Assessment
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Status of OTC Plants
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• 9 plants have achieved 

compliance - some early

• 6 plants are on track to 

achieve compliance

• 3 replacement plant 

projects are under 

construction

• 1 plant has announced 

plans to retire

-



OTC Compliance Achieved
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Facility & Units

Net Qualifying 

Capacity (NQC, 

in MW)

Compliance Date Retirement Date

Humboldt Bay 1, 2 135 Dec. 31, 2010 Retired Sept. 30, 2010

South Bay 296 Dec. 31, 2011 Retired Dec. 31, 2010

Potrero 3 206 Oct. 1, 2011 Retired Feb. 28, 2011

Huntington Beach 3, 4 452 Dec. 31, 2020 Retired Nov. 1, 2012

Contra Costa 6, 7 674 Dec. 31, 2017 Retired April 30, 2013

El Segundo 3 335 Dec. 31, 2015 Retired July 27, 2013

Haynes 5, 6 318 Dec. 31, 2013 Retired June 13, 2013 

San Onofre 2, 3 2,246 Dec. 31, 2022 Retired June 7, 2013

Morro Bay 3, 4 650 Dec. 31, 2015 Retired Feb. 5, 2014

El Segundo 4 335 Dec. 31, 2015 Retired Dec. 31, 2015

Scattergood 3 497 Dec. 31, 2015 Retired Dec. 31, 2015

Pittsburg 1,159 Dec. 31, 2017 Operations ceased Dec. 31, 2016

Moss Landing 6, 7 1,509 Dec. 31, 2020 Retired Jan. 1, 2017

Encina 1 106 Dec. 31, 2017 Retired March 1, 2017

Mandalay 1, 2 430 Dec. 31, 2020 Retired Feb. 6, 2018



OTC Remaining Compliance
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Facility & Units NQC Compliance Date Owner proposed Compliance Method

Alamitos 1, 2, 6 848 Dec. 31, 2020
Plans to retire on Dec. 31, 2019 to allow 

Alamitos to be repowered 

Alamitos 3, 4, 5 1,163 Dec. 31, 2020 Retire units 

Encina Units 2-5 844 Dec. 31, 2018 Retire units by compliance date

Harbor 5 229 Dec. 31, 2029 Plans to repower on Dec. 31, 2029

Haynes 1, 2 444 Dec. 31, 2029 Plans to repower on Dec. 31, 2025

Haynes 8 575 Dec. 31, 2029 Plans to repower on Dec. 31, 2028

Huntington Beach 1 215 Dec. 31, 2020 Plans to retire on Dec. 31, 2019

Huntington Beach 2 215 Dec. 31, 2020 Retire unit

Moss Landing 1, 2 1,020 Dec. 31, 2020 Track 2*

Ormond Beach 1, 2 1,516 Dec. 31, 2020 Retire Units

Redondo  Beach 7 493 Dec. 31, 2020
Plans to retire on Oct. 1, 2019 to allow 

Huntington Beach to repower

Redondo Beach 5, 6, 8 848 Dec. 31, 2020 Retire units

Scattergood 1, 2 367 Dec. 31, 2024 Plans to repower by Dec. 31, 2024

* Track 2  of the OTC Policy requires actions to reduce impingement and entrainment



OTC Fleet Water Use

6Source:  Figure 1, pg. 9, 2018 SACCWIS Report
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Resources to Replace OTC
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Planned resources to replace SONGS and implement 

OTC:

• Preferred resources*

– Energy efficiency

– Demand response

– Distributed generation

– Energy storage

• Transmission solutions

– Reactive support (e.g., synchronous generators)

– Transmission lines and grid upgrades

• Conventional generation

*Preferred resources are those used for efficiency, demand response, 
renewable resources, and distributed generation 



CEC: Important Actions
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CEC Actions:

• Alamitos:

– Application for Certification (AFC) approved by the CEC on 

April 12, 2017 

• Huntington Beach:

– AFC approved by the CEC on April 12, 2017

• Redondo Beach:

– AFC currently suspended

• NRG Puente

– AFC suspended until May 1, 2018



CPUC: Pending Actions
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CPUC Actions:

• Approved contracts for a total of 2,087 MW of 

capacity in Southern California Edison (SCE) 

territory

• Approved 500 MW re-power of Encina Power 

Station in San Diego Gas & Electric (SDG&E) 

territory

• Operational 300 MW from Pio Pico in SDG&E 

territory



CAISO: Pending Actions
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CAISO Actions:

• Continued facilitation of Board-approved transmission 

projects

• Draft 2017-2018 Transmission Plan (TPP) indicates that 

authorized resources and previously approved 

transmission projects are working together to meet the 

reliability needs in the LA Basin and San Diego areas 

• Draft 2017-2018 TPP recommends approval of an 

alternate solution in the Moorpark and Santa Clara 

subareas to allow Ormond Beach to retire

• 2018 Local Capacity Technical Analysis posted on May 

1, 2017, and submitted to the State Water Board
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Moss Landing (2017, 2020)

• Moss Landing is single largest power generating 

facility in California:

– Units 6 & 7 retired December 31, 2017

– Units 1-2 new combined cycle generating turbines, 510 MW 

each

• Variable speed drive controls on Units 1-2 completed December 16, 2016 

• Units 1 & 2 are scheduled for Track 2 compliance by December 31, 2020

– All construction expected to occur during scheduled 

maintenance outages (no dual unit outages anticipated)

– Track 2 compliance not expected to impact operating range 

in MW of units or maximum achievable capacity factor

• SACCWIS does not recommend a change in 

compliance dates



Ormond Beach (2020)
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• Consists of 2 steam boiler units with total combined 

capacity of 1,486 MW

• CPUC authorized 215-290 MW in the area where 

Ormond Beach located (i.e., Moorpark subarea)

• Settlement with the State Water Board in October 

2014 determined Track 1 compliance infeasible

• January 19, 2018, NRG confirmed intent to retire 

facility by its compliance date with no further 

operations

• SACCWIS does not recommend a change in 

compliance date



Local Capacity Areas
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Los Angeles Basin and San Diego Local Capacity Areas



Encina (2018)

• 5 Steam Boiler OTC units for 950 MW aggregated 

capacity 

• Notable Dates: 

– November 2015 - CEC approved 600 MW Carlsbad Energy 

Center Project (CECP)

– February 23, 2017 - SACCWIS recommended deferral of 

Encina’s OTC compliance date for Units 2-5 from December 

31, 2017, to December 31, 2018

– August 15, 2017 – State Water Board adopted the SACCWIS 

amendment to the OTC Policy to extend the compliance date 

by one year to Dec. 31, 2018

– November 30, 2017 - OAL approved OTC Policy amendment

– NRG on track to complete CECP by Q4 2018

• Enables retirement of the remaining Encina OTC units                                                                      

by December 31, 2018 14



Redondo Beach (2020)
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• 4 units with total capacity of approximately 1,300 MW

• Proposed repowering project is natural-gas fired, 

combined-cycle, air-cooled, electrical generating 

facility with net generating capacity of 496 MW

• Notable Dates:

– AFC suspended until November 2015

– Unit 7 scheduled to shut down October 31, 2019, in advance of 

the OTC Policy compliance date 

– Units 5, 6, and 8 scheduled to shutdown December 31, 2020, on 

the OTC Policy compliance date

• SACCWIS does not recommend a change in 

compliance dates



Alamitos (2020)
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• 6 units with a total capacity of approximately 2,000 MW

• OTC Policy compliance date: December 31, 2020

• Notable Dates:

– Units 1, 2, and 6 expected to retire early on December 31, 2019 

– Units 3, 4, and 5 expected to retire by the OTC Policy 

compliance date

– April 12, 2017 - AFC approved by the CEC  

– Construction underway and on track to be online April 2020

• SACCWIS does not recommend a change in 

compliance date 



Huntington Beach (2020)
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• Units 1 and 2 with a total capacity of 452 MW

• OTC Policy compliance date of December 31, 2020 

– Resource adequacy contract executed that will extend the 

operation of Huntington Beach units 1 and 2 through 

December 31, 2019 and December 31, 2020 respectively 

– To be permanently retired at those contract end dates

• Repowering project:

– PPA awarded for 644 MW capacity with planned initial delivery 

date of May 1, 2020 

• SACCWIS does not recommend a change in 
compliance date 



LADWP OTC Compliance 

Schedule Status
• Findings in the 2017 Grid Reliability Report mirror 

those reported in previous reports and continue to 
underscore that LADWP’s OTC compliance schedule is 
the most aggressive that is also feasible

• Harbor, Haynes, and Scattergood are on track for 
compliance with the OTC Policy

• Scattergood units 1 & 2 are the next units in the 
repowering schedule



Conclusions
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• No recommendations for changes to compliance dates 

are proposed at this time

• CAISO and CPUC have authorized resources to ensure 

grid reliability

• CAISO, CEC, and CPUC will continue to monitor 

developments and perform additional analyses with 

most recent data available to ensure reliability

• The State Water Board should recognize that it may be 

necessary to modify final compliance dates for some 

generating units


